



## 2009 Township Road Program

This year's road program – repaving of Trimble Road and traffic calming on Temple Road – has been completed.

## Naaman's Creek Road PennDOT Improvements

The current schedule is as follows:

- Bids due - 12/10/09
- Notice to Proceed - 2/15/10
- Project Completion - 2/15/13

There will be a little less than a year of utility work. Most of this will be the relocation of hundreds of utility poles along Naaman's Creek Road from a point just east of the Naaman's Creek Wawa driveway, all the way to the Delaware state line. The actual roadway construction will begin in 2011 and last for about two years.

Shoulders are being added along all of Naaman's Creek, including the section in Concord (just east of the Wawa driveway to Pyle Road). Currently, the Concord portion of the roadway generally includes 10 foot lanes and little to no shoulders. The project will widen to 11 foot lanes and 4 foot shoulders on both sides. The profile of the roadway will be revised to improve the vertical curvature in a couple places in Concord. Some areas will receive new full depth paving, the rest will be mill and overlay.

As part of the road work, Naaman's Creek will be detoured. Phase 1 (not until sometime in 2011) will close Naaman's Creek from Route 202 to Foulk Road, detouring traffic to Naaman's Road in Delaware. It is not known how long the detour will be in place, but it appears as though the timeframe could be significant (months as opposed to weeks), mostly due to the roadway re-profiling.

The project team will be holding an informative public meeting sometime in the near future.

## PennDOT Bridge Replacement

Two bridge replacement projects are under construction within and adjacent to Concord Township. Per PennDOT representatives, both the Middletown Township and Concord Township Baltimore Pike (U.S. Route 1) bridge replacement projects are anticipated to take approximately 18 months, with a completion date of March 29, 2011. The projects will proceed simultaneously.

One bridge is located in Concord Township, immediately east of the intersection of Baltimore Pike and Scott Road; the other bridge is located in Middletown Township, immediately east of the intersection of Baltimore Pike and Wawa Road.

At least one lane on Baltimore Pike in each direction will be open at all times during construction. A detour will be required for Scott Road.

All of the above is tentative and subject to change. We will provide updates on the web site as additional information comes available.